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II. Background
o Site No.: AQ
ERNE No.: N/A
NPIL. Status: Non-NPL
Action Memo Status: Signed 9/21/92
Start Date: 2/12/93
Demobilization Date:
Completion Date:
ITII. SITE INFORMATION
A. Incident Category
facility
B.
s
Refer to previous POLREP.
IV. RESPONSE INFORMATION

A. Planned Removal Actions
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2. Removal Actions to Date
From March 18 through March 25, ERIS coniinued
constructing the enclosure for bagheusss BH-1 and
High changesable winds hindsred the installation,
ons occasion destroved the structure s 6 ml plast
sheeting (visgueen) rcof. Onces completed. ERCE
rzinforced the rcof by covering it th & heavy canvas
tarp. Additional activities inclu grading tne area
surrounding the bag-houses, improv the dreinzgs :
insid= the enclosure, and creating annels teo diveri
storm water away from the enclosur

O

O March %26, HERCS began dismantling BH-1. and '
extracting and drumming its filters. ERCS began '
dismantling BE-2 on April 3. By April €. the £abri '
filters from bocth bag-hcuses wers drummed, and izs

metal parts pressure-wasnsd and pliaced in the scram

matal pile. Additionally, ERCS excavaited about ithrss

inches of the solil underlying this cperation.

generating 25 druma. and collected nine posi-cleanur

zcil samples.

From April 12 through Azril 15, ERCE removed ,
contaminated materiasl from the walls of bulild ;
locations NLOOS . arnd NLOO7. ERCS genersted ©

of material from lecation NLOOE, a 2 drums

location NLOO7. Also they cellected samples _
NLOOB, NLOO7, NLSA. NLi - 4, BH-1, and 3ESL

disposal analysis. ERCS gensrated 13 drums

throughout these activities. '
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. Enforcement

N /A

Next Steps

N/A

COST INFORMATION

Mitigation funding for this site has bessn approvaed in
the amount of $1.Z%Z million, with a ceiling amount of

$1.5 million. To date ERCS expenditires are $184.800,
TAT costs to date amount to approximately 222,000, and
USCG cost is about $4,208. EPA direct cost i= $25.,000.

The above accounting of expenditures is an sstimat
based on figures kncown to the CSC at the tims this
report was written. The cost accounting provided in
this report does not repressnt an exact monstary figure
which the EPA may include in any claim for cost
TECOVETY.

(€]



=~ -
j?‘l

VI. DISPOSITICN OF WASTE
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POLREPS FINAL SORTHCOMING FOLREP
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Steven R. Touw, Q0SC
Response and Prevention
Branch
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